PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

R-2707

CLEVELAND COUNTY

US 74 — Shelby Bypass
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1.0. NO. / D.S.R. NO. R-2707 AA R-2707 AB R-2707 B R-2707 C R-2707 D R-2707 E
STATE PROJECT NO. (P.E.) / WBS* 34497 34497 34491 34491 34491 34491
PROJECT ENGINEER D. TAYLOR D. TAYLOR D. TAYLOR D. TAYLOR D. TAYLOR D. TAYLOR
PROJECT DESCRIPTION WEST OF SR 1162 TO WEST OF SR 1161 TO WEST OF SR 1314 TO WEST OF NC 226 TO WEST OF NC 150 TO EXISTING EXISTING US 74 WEST OF
WEST OF SR Il6l WEST OF SR 1314 WEST OF NC 226 WEST OF NC 150 US 74 WEST OF SR 2238 SR 2238 TO W.OF SR 1001
COUNTY / DIVISION CLEVELAND / DIV, 12 CLEVELAND / DIV, 12 CLEVELAND / DIV. 12 CLEVELAND / DIV. 12 CLEVELAND / DIV. 12 CLEVELAND / DIV. 12
LENGTH 2.0 M 1.9 M 2.6 MI 5.3 M a1 M 2.6 Mi
TYPE OF CONTRACT TURNKEY GRADING & STRUCTURES GRADING & STRUCTURES GRADING & STRUCTURES GRADING & STRUCTURES TURNKEY
R/W AA & AB TO BE B R-2707 G, PAVING R-2707 H, PAVING
REMARKS ACQUIRED UNDER A R-2707 F, PAVING FOR AB & B IN PY (515,900,000 FOR C IN PY ($18,500.000) | FOR D IN PY (8 15,800,000)
BEGIN R/W ACQUISITION  (T.lLP.) FY-09 FY-09 FY-14 PY PY
BEGIN R/W ACQUISITION (PRODUCTION)
PROPOSED LETTING (T.LP.) FY-12 FY-12 FY-11 PY PY PY
PROPOSED LETTING (PRODUCTION)
EST. COMP, DATE  (T.LP.)
ESTIMATED R/W / UTILITY COST $ 9,700,000 $ 5,500,000 $ 14,900,000 $ 17,500,000 $ 8,900,000
ESTIMATED CONSTRUCTION COST $ 30,200,000 [ $ 13,000,000 $ 37,600,000 $ 43,200,000 $ 28,000,000 $ 32,800,000
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UPDATED - 5/15/09




